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SECTION ONE      REGIONAL WORK PLANS 

 

1.0 INTRODUCTION 

The purpose of the Regional Work Plans (RWPs) are to describe how Caltrans Districts will 
specifically implement the Statewide Storm Water Management Program (SWMP) within the 
jurisdiction of each Regional Water Quality Control Board during Fiscal Year 2002/03 as 
required by the Caltrans Statewide Storm Water NPDES Permit – Order No. 99-06-DWQ 
(Permit).  Implementation activities will be conducted in accordance with the procedures 
presented in the SWMP.  The RWP indicates how District storm water management practices 
will be modified to improve water quality protection based on evaluation of the previous studies 
and management activities. 

The RWP provides region-specific information on Department facilities, water bodies, and Best 
Management Practices (BMPs), and monitoring programs according to the following sections: 

• Section 1 – Introduction; 

• Section 2 – Personnel and Responsibilities; 

• Section 3 – District Facilities and Water Bodies; 

• Section 4 – High Risk Areas; and 

• Section 5 – Implementation Activities. 
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SECTION TWO      REGIONAL WORK PLANS 

 

2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES 

Portions of Caltrans District 4 fall within the jurisdiction of the San Francisco Bay Regional 
Water Quality Control Board and includes portions of Central Coast, Central Valley, and North 
Coast Regional Water Quality Control Boards.  Staff responsible for implementing the SWMP 
within District 4 are listed in Table 2-1, and their responsibilities are explained in the following 
paragraphs. 

 

TABLE 2-1:  CALTRANS STORM WATER PERSONNEL AND RESPONSIBILITIES 

Staff Title Phone Number 
 

E-Mail Address   
 

Andrew Fremier Storm Water 
Program Manager 

510-286-5896 Andrew_Fremier@dot.ca.gov 

Michael Flake* District Storm Water  
Coordinator 

510-286-5664 Mike_Flake@dot.ca.gov 

Tim Mehta Environmental 
Engineering 
Coordinator 

510-286-6269 Tim_Mehta@dot.ca.gov 

Larry Hammond District Maintenance 
Storm Water 
Coordinator 

510-286-5215 Lawrence_Hammond@dot.ca.gov 

Frank Gorham District Storm Water 
Construction 
Coordinator 

925-942-6012 Frank_Gorham@dot.ca.gov 

David Yam Landscape 
Architecture 
Coordinator 

510-286-5925 David_Yam@dot.ca.gov 

Shirly Parker Right-of-Way 
Coordinator 

510-286-5322 Shirly_Parker@dot.ca.gov 

Allen Baradar Toll Bridge 
Coordinator 

510-286-5636 Allen_Baradar@dot.ca.gov 

Sharon Patch Hydraulics 
Representative 

510-286-4862 Sharon_Patch@dot.ca.gov 

Greg Ratliff Public Affairs 
Representative 

510-286-5820 Gregory_Ratliff@dot.ca.gov 

Thomas Franklin Permits Coordinator 510-286-4424 Thomas_Franklin@dot.ca.gov 
 

* Michael Flake is the designated primary contact. 
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The duties and responsibilities associated with the Storm Water Program Manager and each of 
the storm water coordinators (coordinators) and storm water representatives (r1epresentatives), 
including the functional units they represent are as follows: 

District Program Manager 

The Storm Water Program Manager is a District executive level manager in charge of all storm 
water activities in the District.  The Manager is accountable for establishing an effective storm 
water program and maintaining a liaison with Headquarters and other District Program Managers 
(Division Chiefs) for the purpose of effective communication, collaboration, and coordination of 
storm water activities.  The Program Manager provides support, direction, and guidance to the 
District Storm Water Coordinator (DSWC). 

The responsibilities of the District Storm Water Program Manager are as follows: 

• Direct District operations regarding storm water. 

• Align District efforts to achieve compliance with the NPDES permit. 

• Be the ultimate signatory authority in the District for all compliance documents and 
commitments regarding storm water management. 

Although, the District Division Chiefs (DDC) for Construction has been designated as the 
District Storm Water Program Manager, the storm water responsibilities are in excess and 
separate of those responsibilities of the DDC of Construction.  It is proposed that the District 
Storm Water Program Manager position be a rotational assignment amongst the DDCs of 
Construction, Design, Maintenance, and Planning. 

 

District Storm Water Coordinator 

Under the general direction of the District Storm Water Program Manager, the DSWC is 
responsible for developing District storm water quality policies and guidance, and daily 
management of the District’s storm water quality program.  The DSWC is responsible for 
identifying issues and developing recommendations related to storm water quality, regulated 
wastes, and other environmental issues that affect the District.  The DSWC supervises staff, 
which supports and executes activities of the DSWC and the Storm Water Program.  The specific 
storm water tasks for which the DSWC is responsible include the following: 

• Provide guidance and direction for the preparation, development, and implementation of a 
comprehensive District Storm Water Program, as described in the RWP. 

                                                   

1  
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• Oversight of activities related to notification procedures for reuse of soil containing lead in 
accordance with variances issued by the Department of Toxic Substances Control (DTSC). 

• Ensure accuracy and adequacy of the storm water workload allocations for each fiscal year. 

• Coordinate and track resource distributions, workloads, and projects within the District. 

• Assist the District functional units in prioritizing, monitoring, tracking, and evaluating storm 
water resources, activities, and operations. 

• Implement a quality assurance and quality control program for monitoring the activities of 
the District functional units, in order to ensure that the conditions of the Permit, SWMP, and 
RWP are implemented properly. 

• Provide guidance and direction necessary to develop strategies for addressing regulations and 
mandates on storm water and waste discharges set forth by federal, state, and local regulatory 
agencies. 

• Work as the primary liaison, “single point of contact,” on storm water and waste discharge 
issues between the District and Headquarters, the State Water Resources Control Board, the 
Regional Water Quality Control Boards, U.S. Environmental Protection Agency, and other 
agencies. 

• Represent the District at the Storm Water Advisory Teams (SWATs) identified in the 
SWMP. 

• Monitor and evaluate the storm water activities and procedures of municipalities, developers, 
and other agencies.  Emphasis is appointed to those agencies in the Bay Area that encroach 
upon or administer projects within the Department’s right-of-way. 

• Arbitrate disputes and disagreements on policies, activities, assignments, and responsibilities 
regarding storm water issues. 

• Establishes impartial and equitable decisions that benefit the Department in attaining the 
objectives of the Storm Water Program. 

• Work as leader and chairperson of the District Storm Water Management Committee 
(SWMC). 

 

Environmental Engineering Coordinator 

The Environmental Engineering (EE) Coordinator is responsible for communicating with the 
DDC of Planning and the EE Office Chief for the proper implementation of the environmental 
engineering portion of the SWMP and RWP.  The EE Coordinator supervises the staff of the 
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water quality branch in the Office of Environmental Engineering (OEE).  The EE Coordinator 
ensures that the staff supports and properly executes the activities defined in the SWMP and 
RWP, especially those responsibilities attributed to the EE Coordinator.  The specific storm 
water tasks for which the EE Coordinator is responsible include the following: 

• Determination and evaluation of storm water impacts during California Environmental 
Quality Act and/or National Environmental Policy Act (CEQA/NEPA) screening. 

• Evaluation and recommendation of permanent control and treatment measures for addressing 
project storm water impacts. 

• Identification of costs related to water pollution control, non-storm water discharges, and 
waste management on programming documents. 

• Development of new specifications, details, and guidance materials related to non-storm 
water discharges and waste management. 

• Preparation of contract specifications and estimates to address development of Storm Water 
Pollution Prevention Plans (SWPPPs). 

• Preparation of contract plans, specifications, and estimates (PS&E) to address temporary 
controls for non-storm water discharges and waste management activities. 

• Preparation or aid in the preparation of the contract PS&E for inclusion of permanent control 
measures to improve or minimize water quality impacts. 

• Preparation of the report for Notification of Construction. 

• Propose, develop, and manage storm water monitoring programs, in coordination with the 
Headquarters Environmental Program. 

• Assistance to the District Permits Branch in evaluating water quality impacts and 
requirements of encroachment permit applications. 

• Assist in development of training programs, especially that attributed to OEE staff. 

The EE coordinator, as a member of the SWMC, is also responsible for compiling and providing 
to the District Storm Water Coordinator, all EE related input required for the annual report, 
preparation of RWP and other permit related documents and reports. 

 

Construction Coordinator 

Under the general direction of the Division of Construction, the Construction Storm Water 
Coordinator (CSWC) is responsible for developing storm water quality policies and guidance, 
and daily management of Construction’s storm water quality program.  The CSWC is 
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responsible for the proper implementation of the SWMP and the RWP within Construction.  The 
CSWC supervises staff, which implements the program requirements in the field during the 
construction phase.  The specific tasks for which the CSWC will be responsible include: 

• Work as the primary point of contact for storm water issues during the construction phase. 

• Develop and administer storm water training for Construction staff. 

• Review Storm Water Pollution Prevention Plans (SWPPP). 

• Track critical compliance milestones that occur prior to and during the course of 
construction. 

• Conduct final project closeout inspections. 

• Submit the Notice of Completions for SWPPP projects 

• Submit approved SWPPPs to the RWQCBs as requested. 

• Submit reports to the RWQCBs as requested. 

• Provide oversight inspections for SWPPP projects. 

• Prepare and submit Threat of Discharge reports. 

• Prepare and submit Illicit Connection/ Discharge Reports for Construction 

• Represent Construction in the District’s SWMC Meetings. 

• Provide input to the Annual Report. 

• Participate on the Construction SWAT defined in the SWMP 

The CSWC ensures that all enforcement actions or corrections requested by the Regional Boards 
are promptly implemented, and documented.  The CSWC serves as the primary conduit for 
information during the construction phase for the RWQCBs, Headquarters Construction, and 
construction field staff.  The CSWC supports the design related functional units in determining 
specific project needs and evaluation of water pollution control measures in the field. 

 

Maintenance Coordinator 

The Maintenance Coordinator is responsible for communicating with the DDC of Maintenance 
and the Maintenance Operation Team (MOT) regarding the proper implementation of 
maintenance related sections of the SWMP and RWP.  The Maintenance Coordinator reports all 
storm water related maintenance activities to the SWMC and coordinates storm water training 
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for maintenance staff as well as overseeing inspection of maintenance facilities and operations 
relative to Permit compliance.  The Maintenance Coordinator is chairperson of the MOT that 
meets routinely to discuss water quality issues, update the Maintenance portion of the RWP, and 
compile information for the Annual Reports, as well as the SWMP.  The Maintenance 
Coordinator serves as the conduit for information between the SWMC and maintenance offices, 
as well as the Headquarters Maintenance Program (esp. Maintenance SWAT identified in the 
SWMP). 

 

Public Affairs Coordinator 

The Public Affairs Coordinator is a member of the SWMC responsible for maintaining an 
effective public information program as specified in this RWP and any elements of the SWMP 
that are attributed to the District.  The Public Affairs Coordinator is directly responsible for the 
following: 

• Ensure publication of storm water articles within District publications (i.e. newsletters). 

• Distribution of the District Storm Water Pamphlet 

• Development and distribution of Public Service Announcements regarding storm water. 

• Ensuring that storm water information is available at miscellaneous events, such as County 
fairs and fleet week, for which Department might be a participant. 

 

Right-of-Way Coordinator 

The Right of Way Coordinator for the SWMC is currently a District Branch Chief of Property 
Management.  This Coordinator is responsible to: 

• Attend all SWMC meetings to report on Right of Way activities. 

• Ensure that storm water training is available to Right of Way Agents tasked with property 
inspection responsibilities. 

• Ensure that regular property inspections include storm water inspections. 

• Maintain documentation of the inspection findings and corrective actions. 

• Prepare a summary of completed storm water property inspections for use in Annual Reports. 

• Disseminate information and answer questions regarding Department storm water policy to 
all Right of Way staff involved in storm water inspections. 
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• Notify the SWMC and/or the DSWC of discharges or situations that appear to be in gross 
violation of Department' Permit, SWMP, or RWP. 

• Report instances where Right of Way may conduct construction activities that require the 
development of a SWPPP and related notification. 

 

Engineering Services (Hydraulics) Representative 

The Hydraulics Representative (HR) is a member of the SWMC responsible for providing 
information on permanent control measures, except those related to erosion control, that are 
being planned, designed, and implemented in projects.  The HR is responsible for providing 
input and review of Annual Reports and RWPs.  The HR ensures that the management and staff 
of the Hydraulics Branch are knowledgeable of the RWP and various water pollution control 
efforts and commitments for minimizing or preventing pollutants from being present in 
discharges.  The HR ensures that the design processes utilized by the Hydraulics Branch are 
consistent with the RWP and the SWMP, especially those processes related to the evaluation, 
selection, and design of permanent control and treatment control measures. 

 

Landscape Architecture Coordinator 

The Office of Landscape Architecture (OLA), through its erosion/sediment control branch, 
facilitates the incorporation of water pollution and erosion control recommendations into the 
planning, design, and construction of all projects in District 4.  The Branch Chief, supervisor, of 
the erosion/sediment control branch is OLA’s Storm Water Coordinator, who is the primary 
point of contact between the other functional units, SWMC, and the DSWC.  The OLA 
Coordinator provides water pollution control training to Design personnel in coordination with 
the office of Environmental Engineering and the DSWC.  Furthermore, the OLA Coordinator 
provides field support to Construction, Maintenance, and Permits when requested. 

The specific storm water tasks for which the OLA Coordinator is responsible include the 
following: 

• Determination and evaluation of storm water impacts during CEQA/NEPA screening. 

• Evaluation and recommendation of permanent control and treatment control measures for 
addressing project storm water impacts. 

• Identification of costs related to water pollution and erosion control on programming 
documents. 

• Develops new specifications, details, and guidance materials related to erosion and sediment 
control. 
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• Preparation of contract PS&E to address erosion and sediment controls for projects. 

• Preparation or aid in the preparation of the contract PS&E for inclusion of permanent control 
and treatment control measures to improve or minimize water quality impacts on projects. 

• Ensure that reuse locations of soil containing lead in accordance with variances issued by 
DTSC are not subject to erosion and stabilized as part of project design. 

• Assist the District Permits Branch in evaluating water quality impacts and requirements of 
encroachment permit applications. 

• Conduct studies to improve water quality objectives on highway planting projects. 

• Assist in development of training programs, especially that attributed to OLA staff. 

• Participate in the Design SWAT identified in the SWMP. 

The OLA Coordinator acts as the liason with the Headquarters Office of Landscape Architecture 
to develop, submit, review, and gain approval for all specifications and details related to erosion 
and sediment control.   Furthermore, the OLA Coordinator is the contact for Headquarters’ 
Design Program in the approval or concurrence with specifications related to water pollution 
control related to erosion and sediment control. 

 

Toll Bridge Program Coordinator 

The Toll Bridge Program Coordinator (TBPC) is the supervisor of the Toll Bridge 
Environmental Engineering (TBEE) unit, which provides services exclusively to the Toll Bridge 
Program.  The Toll Bridge Program is responsible for numerous projects related to the retrofit or 
replacement of the Department’s six Bay Area toll bridges. As a result, the TBPC has the same 
responsibilities as those described for the Environmental Engineering Coordinator, but these 
responsibilities are reserved exclusively for the Toll Bridge Program. 

Permits Coordinator 

The Permits Coordinator is a member of the SWMC responsible for ensuring that the District 
Office of Permits is in compliance with the Permit, SWMP, and RWP.  The Office of Permits is 
responsible for issuing permits to local agencies, utility companies, and others (i.e. film 
production companies, marathon sponsors, etc.) that desire to encroach into the Department’s 
right-of-way for conducting construction, maintenance, or other activities consistent with their 
organization.  The Permits Coordinator ensures that all permits issued to those encroaching into 
the Department’s right of way are in compliance the Permit, in a manner that is consistent with 
that required of Maintenance, Construction, and Design. 
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In compliance with Permit Section M.10.b, the positions listed in Table 2-2 are authorized to 
sign the documents, reports and other information submitted by the District to either the State 
Water Resources Control Board or the Regional Water Quality Control Board(s). 

TABLE 2-2:  SIGNATORY AUTHORITY FOR KEY DOCUMENTS 

 Positions or Individuals Documents Authorized for Signature 
Storm Water Program Manager All District Documents 

 
Storm Water Coordinator All District Documents except Regional Workplan 

 
Toll Bridge Coordinator Notification of Construction (NOC) 

 
Construction Coordinator SWPPP, Notice of Completion of Construction (NCC), Notice and Report of 

Non-Compliance, Discharge or Threat of Discharge Notification 
 

Maintenance Coordinators, 
Managers, Office Chief, and 
HazMat Manager                     
(See Section 4.1 of RWP) 

Notice and Report of Non-Compliance, Discharge or Threat of Discharge 
Notification, Report of Illicit Connection/Discharge, and Facility Pollution 
Prevention Plans 

Permit Coordinator Report of Illicit Connection/Discharge 
 

Environmental Coordinator / 
Environmental Engineering Office 
Chief 

Notice of Soil Reuse with Aerially Deposited Lead (ADL) 
Notification of Construction, Notice of Construction Completion 

Resident Engineers SWPPPs, Notice and Report of Non-Compliance, and Discharge or Threat of 
Discharge Notification 
 

Right-of-Way Coordinator SWPPPs, Notice of Completion, Notice and Report of Non-Compliance, and 
Discharge or Threat of Discharge Notification 
 

Facility Supervisor Facility Pollution Prevention Plans 
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SECTION THREE     REGIONAL WORK PLANS 

3.0 DISTRICT FACILITIES AND WATER BODIES 

This section identifies Department facilities and water bodies within each District and Regional 
Board jurisdiction.  A list of Department facilities, excluding roadways, is presented in Table 3-
1. Maps showing the District 4 major roads and highways and the District boundaries within the 
SFBRWQCB are presented on Figure A-7 and Figure A-8 respectively. 

TABLE 3-1:  DISTRICT 4 FACILITIES 

CO Route      PM Name Comments 
                                                                  Maintenance Stations 

 280 3.6 Alemany/Specialty Region Special Crews 

ALA  0.0 Oakland District 4 Office 

ALA 880 28.7 Oakland  Special Crews, Elec./Signs 
Central/Buttons ½ 

ALA 880  San Leandro  Special Crews, 600 Lewelling Blvd., San 
Leandro 

ALA 580 38.9 Seminary  Landscape Maintenance, 6220 
Seminary, Oakland, 94605-1852 

ALA 880 20.0 East Bay Region  Highway Maintenance, 245 Mowry Rd. 
Fremont, 94536  (Maintenance) 

ALA 84 10.2 Fremont   Highway Maintenance, 245 Mowry Rd. 
Fremont, 94536 (Maintenance) 

ALA 84  Dumbarton Highway Maintenance, 9825 Thorton 
Ave, Fremont 

ALA 92  San Mateo Highway Maintenance, 5500 West 
Jackson, Hayward 

ALA 580 28.9 Hayward Highway Maintenance, 21145 Center 
St., Castro Valley 

 

ALA 580 13.1 Livermore  Highway Maintenance, 2153 South Front 
Rd. Livermore 94550 

ALA 80 2.0 Toll Bridge Region  Special Crews, SFOBB Toll Plaza, 
Oakland 

ALA 24 5.7 Caldecott Tunnel  Special Crews, West Portal and 
Caldecott , Oakland 
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CO Route      PM Name Comments 
ALA 580 35.7 106th Street  Special Crews, 106th Ave, Oakland 

ALA 580 41.6 14th Avenue (closed) Special Crews 

ALA 80 2.0 East Bay Paint Special Crews 

ALA 580 44.5 Kempton (closed) Special Crews 

ALA 880 28.7 Oakland  Special Crews, 1112-29th Ave. Oakland 
94601 

ALA 880  Shop 4  Special Crews, 1933 Marina Blvd., San 
Leandro 

ALA 260 2.0 Posey Tube Special Crews, 415 Harrison St. Oakland 
94607-4118 

ALA 260  Webster Tube Special Crews, 415 Harrison St. Oakland 
94607-4118 

ALA 24 3.1 Telegraph  Landscape Maintenance, 3605 
Telegraph Ave. 94609-2426 

CC 680 0.2 Alcosta  Landscape Maintenance, 21300 San 
Ramon Valley Blvd. San Ramon              
94583 

CC 4 1.0 Hercules  Landscape Maintenance,  1369 Willow 
Road, Hercules 

CC 680 6.7 Sycamore Valley Road Landscape Maintenance, Danville 

CC 680 15.6 Walnut Creek-West   Landscape Maintenance, 2581 North 
Main St. Walnut Creek 94596 

CC 4 28.9 Antioch  Highway Maintenance, 2817 Windsor 
Drive, Antioch, 94509-5054 

CC 680 15.6 Walnut Creek-East  Highway Maintenance, 2616 North Main 
Street, Walnut Creek 94596-2713 

CC 680 0.1 Scott Creek Road (closed) Satellite 

SCL 101 10.3 Gilroy Highway Maintenance 

 

MRN 1 0.1 Manzanita Highway Maintenance, 40 Shoreline 
Hwy, Mill Valley 
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CO Route      PM Name Comments 
MRN 101 3.0 North Bay Region Highway Maintenance 

MRN 1 28.2 Point Reyes Highway Maintenance, 10795 Hwy 1, 
Point Reyes 

MRN 580 6.1 Richmond & San Rafael Br.  Special Crews, Maintenance Toll Plaza 

MRN 580  San Rafael Paint Special Crews, West End of Bridge, at 
San Quentin, San Rafael 

NAP 29 37.4 Calistoga Highway Maintenance, 1413 Tubbs 
Lane, Calistoga 

NAP 29 12.0 Napa Highway Maintenance, 3161 Jefferson 
St., Napa 

NAP 29 43.6 Mount Saint Helena Salt and Sand Storage 

SCL 680 7.5 Milpitas Landscape Maintenance, 115 Dempsey 
Rd., Milpitas 

SCL 85 17.5 Cupertino Highway Maintenance, 10130 Bubb Rd, 
Cupertino 

SCL 880 4.3 San Jose Highway Maintenance, 500 Queens 
Lane, San Jose 

SCL 101 49.0 Middlefield Road Special Crews, 1770 Old Middlefield Rd., 
Mountain View 

SCL 101  Gilroy Special Crews, 11155 Noname Uno 
Ave., Gilroy 

SCL 280 0.0 Page Mill Road, Electrical Special Crews, 2350 Page Mill Road, 
Los Altos 

SCL 17 7.1 Los Gatos Satellite 

SF 101 4.1 San Francisco  Highway Maintenance, 110 Rickard 
Street San Francisco 94134-1260 

SF 280  San Francisco  Specialty Region, 30 Rickard St., San 
Francisco  

SF 80 5.4 West Bay Paint Special Crews, 434 Main St., SF 

SM 280 17.9 Millbrae  Landscape Maintenance, Sawyer Camp 
Trail Hillcrest,  Millbrae 94030 

SM 101 4.6 Redwood City Landscape Maintenance, 2501 East 
Bayshore Blvd., Redwood City 
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CO Route      PM Name Comments 
SM 1 26.9 Half Moon Bay  Highway Maintenance, 2003 Cabrillo 

Hwy., Half Moon Bay, 94019 

SM  000.0 South San Francisco  Highway Maintenance, 296 Airport Blvd. 
So.San Francisco  94101 

SM 92 13.6 West Bay Region See So. SF; HMB; Foster City Highway Maintenance, 380 Foster City 
Blvd., Foster City 

SM 280 4.6 Woodside Highway Maintenance, 5055 Farmhill 
Blvd., Woodside 

SM 92 2.6 San Mateo/Hayward/Dmbtn  Special Crews, 9825 Thorton  Ave. 
Fmnt. 5500 West Jackson, Hayward 
94545-3616 

SM 92 14.5 San Mateo Paint Special Crews, West end of Bridge, Pier 
#1, Foster City 

SM 280 22.7 Westborough (closed) Special Crews, Junipers Serra & 
Westborough Blvd., Daily City 

SM 35 10.0 Skylonda (closed) Satellite 

SOL 80 17.2 Fairfield  Landscape Maintenance, 2019 West 
Texas St., Fairfield  94533 

SOL 80 0.70 Carquinez/Benicia/Antioch Bridge Highway Maintenance 

SOL 80 39.8 Dixon Highway Maintenance, 8628 Sparling 
Lane, Dixon 

SOL 12 26.0 Rio Vista  Highway Maintenance, 480 Highway 12, 
Rio Vista 94571 

SOL 37 9.8 Vallejo Highway Maintenance, 1700 Sears Point 
Rd., Vallejo 

SOL 680  Benicia Bridge Special Crews, Toll Plaza, Benicia 

SOL 680  Tri-Bridges (under construction) Special Crews, 100 Industrial Way, 
Benicia 

SOL 780 2.2 Benicia   Special Crews, 1700 E. 2nd St., Benicia 
94510 

SON 101 20.6 Santa Rosa Landscape Maintenance, 224 Lincoln, 
Santa Rosa 

SON 1 12.1 Bodega Bay (closed) Highway Maintenance 

SON 1 35.3 Fort Ross Highway Maintenance, Jenner, Ca. 
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CO Route      PM Name Comments 
SON 101 43.0 Geyserville Highway Maintenance, 21979 

Geyserville Ave, Geyserville 

SON 12 9.9 Sebastopol Highway Maintenance, 5611 Sebastopol 
Rd., Sebastopol 

SON 101 3.0 South Petaluma Special Crews, 1485 South Petaluma 
Blvd., Petaluma 

SON 101  Petaluma Special Crews, 611 Payran St., 
Petaluma 

SON 116  Shellville Special Crews, Jct. 12/116, Shellville 

Vista Points 

SM 280 7.6  Vista Point 

SM 280 8.4 Edgewood & Route 92 Vista Point 

SM 280 9.4 Edgewood & Route 92 Vista Point 

 35 4.5  Vista Point 

SM 35 14.3 Skaggs Point Vista Point 

SM 35 23.0 Jct. 35/92 Vista Point 

MRN 1 6.1  Vista Point 

MRN 1 7.1 Muir Beach Overlook Vista Point 

MRN 101 0.1 Golden Gate Vista Point Vista Point 

SCL 35 14.1  Vista Point 

NAP 29 6.6  Vista Point 

Commercial Vehicle Enforcement Facilities 
 

SOL 80 14.4 Cordelia Westbound (WB) 

SOL 80 14.2 Cordelia Eastbound (EB) 

MRN 101 15.2 St. Vincents Southbound (SB) 

MRN 101 14.1 Terra Linda Northbound (NB) 

SCL 101 8.8 Gilroy Southbound (SB) 



 20  

CO Route PM Name Comments 
ALA 580 R8.9 Livermore WB 

ALA 580 R9.2 Livermore EB 

ALA 680 R8.7 Mission Grade NB 

CC 680 16.0 Walnut Creek SB 

CC 680 15.9 Walnut Creek NB 

ALA 880 3.7 Nimitz SB 

ALA 880 4.2 Nimitz NB 

 

Roadside Rest Areas 
 

SM 280 R13.5 Crystal Springs Near Crystal Springs Reservoir 

SOL 80 6.7 Hunter Hill 7 mi. E of Vallejo 

MRN 101 0.3 Dana Bowers Northbound 101 

Park and Ride Facilities 
 

CC 24 1.2 Orinda  SW corner Gateway Blvd IC 

ALA 580 41.4 Fruitvale Fruitvale Avenue IC in Oakland 

MAR 101 4.1 Manzanita Route 1 IC in Marin City 

SM 1 41.0 Pacifica NE corner Linda Mar Blvd & Route 1 

SCL 280 18.4 Page Mill SE corner Page Mill Road IC near 
Los Altos Hills 

SON 116 35.0 Petaluma SW corner Route 101 Interchange 

SON 101 12.7 Cotati SE corner of Route 116 IC  

MRN 101 22.0 Novato E side Atherton Avenue Interchange 

SM 280 3.3 Woodside SW corner Woodside Road 
Interchange 

MAR 101 14.7 Lucas Valley SE corner of Lucas Valley IC   

CC 80 10.7 Willow Willow Ave IC NW & SE corners 
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CO Route PM Name Comments 
CC 4 11.1 Pacheco NE corner Pacheco Blvd & Blum Rd 

SON 121 6.7 Schellville SE corner IC @ Rte. 116 

MAR 101 5.4 Seminary NW & SE corners Seminary Dr in 
Mill Valley 

MAR 101 1.5 Spencer NW corner Spencer Ave near 
Sausalito 

SM 92 7.9 Ralston SE corner Ralston Ave IC in 
Belmont 

SOL 80 2.2 Lemon St. Lemon St. & Curtola Pkwy. 

CC 80 13.5 Crockett NW corner San Pablo Ave in 
Crockett 

MAR 101 16.6 Alameda Del Prado SW corner of Alameda Del Prado in 
Novato 

MAR 37 13.8 Black Pt/Atherton NW corner Atherton Ave IC near 
Black Point 

SON 12 16.3 Maple Avenue Maple Ave (Brookwood) S. Rosa 

SM 101 13.5 3rd Ave-San Mateo NE corner 3rd Ave in San Mateo 

MAR 101 12.2 Lincoln Ave.  W side Lincoln Ave IC in San Rafael 

ALA 84 R3.0 Dumbarton Route 84 & Ardenwood 

SM 1 41.2 Crespi Drive SE corner Crespi Dr & Route 1 

ALA 680 6.4 Mission Blvd. IC of Route 238 near Mission Blvd. 
in Fremont 

ALA 580 30.7 John Drive John Drive in Castro Valley 

CC 80 6.0 Hilltop NE corner Hilltop Dr. IC in Richmond 

SM 280 6.7 Edgewood NE corner Edgewood Road N of 
Woodside 

ALA 580 13.2 Livermore 1624 Portola Ave in Livermore 
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CO Route PM Name Comments 
CC 680 12.6 Rudgear SE corner Rudgear Road IC in 

Walnut Creek 

NAPA 29 10.3 Imola NW side Route 29-Imola Ave W/GG 
in Napa 

SON 101 2.9 Petaluma SE corner S Petaluma Blvd. in 
Petaluma 

ALA 580 29.0 Castro Valley SE corner @ Center St. in Castro 
Valley 

CC 242 0.9 Willow Pass  NE corner Willow Pass Road I/C in 
Concord 

MAR 101 10.8 Hetherton 4th & Hetherton in San Rafael 

SM 101 11.9 San Mateo Route 92 (under SE overcrossing) 
San Mateo 

SON 101 13.9 Rohnert Park Expressway SW corner Rohnert Park 
Expressway in Rohnert Park. 

SM 280 14.2 Hayne Road SW corner Hayne Road IC near 
Redwood City 

MAR 101  Rowland Blvd Rowland Blvd in Novato 

SOL 80 12.8 Green Valley Rd. Green Valley Rd. IC NW in Cordelia 

SOL 80 17.7 Magellan Rd. Magellan Rd. IC with I-80 

SOL 80 25.3 Mason St. Mason St. Peabody Rd in Vacaville 

SOL 80 2.6 Benicia Rd. NE corner Benicia Rd. IC in Vallejo 

SOL 80 1.8 Magazine St. IC NW corner in Vallejo 

SOL 12  Suisun City Main and Florida 

SOL 780 2.0 E. 2nd St NE corner, Benicia 

SON 101 2.9 S. Petaluma Blvd. SE corner IC 

ALA 13 14.0 Folger St. I-80 27th St. 
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CO Route PM Name Comments 
Toll Road and Bridge Plazas 

 
ALA 80 1.99 SF-OAK Bay Bridge San Francisco- Oakland Bay Bridge 

SOL 80 0.46 Carquinez Carquinez Bridge 

ALA 84 3.18 Dumbarton Dumbarton Bridge 

ALA 92 2.57 San Mateo/Hayward San Mateo- Hayward Bridge 

CC 160 0.69 Antioch Antioch Bridge 

MAR 580 6.13 Richmond/San Rafael Richmond - San Rafael Bridge 

SOL 680 0.60 Benicia/Martinez Benicia - Martinez Bridge 

 

Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP.  Specific information on Department 
facilities and water bodies may also be found at the following website:  http://stormwater.water-
programs.com 
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SECTION FOUR     REGIONAL WORK PLANS 

4.0 HIGH RISK AREAS 

A list of high risk areas within District 4 is presented in Table 4-1.  High risk areas are defined in 
the Section E.2 of the Permit to include areas such as locations where spills from Department 
owned right-of-ways, activities, or facilities can discharge directly to municipal or domestic 
water supply reservoirs or ground water percolation facilities.  Additional sites may be added to 
the high-risk list based on discussion between the Regional Water Quality Control Board 
(RWQCB) and Department.  The Permit requires consideration of appropriate spill containment 
and spill prevention control measures for these areas.  

In order to generate the list of high-risk municipal and domestic water supply reservoirs and 
ground water percolation facilities, the Department first contacted known public and private 
water supply providers.  From the information received, the Department determined which 
facilities were susceptible to a direct spill from a Department activity or facility.  This 
determination was based on proximity between the water body and the Department’s facility, use 
characteristics of the facility, and the probable spill response time.   

The Department will consider and implement spill containment and prevention control measures 
in accordance with the processes contained in the SWMP including Section 3 for BMP 
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2 
for retrofit projects that are within these areas.
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TABLE 4-1:  HIGH RISK AREAS 

Road 
Segment/ 

Facility County 
High Risk 

Area Description Comments 
  Route 128  Napa 

County 
 Lake 
Berryessa 

Lake Berryessa is used as a 
domestic water supply.   

 

The tight curves and steep 
grades along this section 
of Route 128 deters truck 
traffic resulting in a 
reduced exposure to 
hazardous spills. 

  Route 128  Napa 
County 

 Lake 
Hennessey 

Lake Hennessey is utilized as a 
water supply.   

 

Light truck traffic and 
slower speeds due to the 
alignment and grade of 
this section of Route 128 
reduces the likelihood of 
hazardous spills. 

  Route 35  San 
Francisco 
County 

 Lake Merced Adjacent to Route 35 in the City 
of San Francisco, Lake Merced is 
primarily used as a recreational 
area.  It also serves as an 
emergency source for drinking 
water.   

Storm water from Route 
35 currently discharges 
directly to the lake via a 
series of down-drains. 

  Route 280  San Mateo 
County 

Lower Crystal 
Springs 
Reservoir 

Route 280 in San Mateo County 
crosses through a watershed that 
drains to both upper and lower 
Crystal Springs Reservoirs.  

In order to preserve the 
quality of the reservoirs, it 
was necessary to develop 
a system that allows clean, 
natural runoff to drain to 
the reservoirs while 
freeway runoff was 
directed into a series of 
seven turbidity ponds. 

  Route 92  San Mateo 
County 

Upper Crystal 
Springs 
Reservoir 

Route 92 bisects the Upper Crystal 
Springs Reservoir from the Lower 
one. These reservoirs supply the 
San Francisco Water Department 
with water for domestic use. 

A proposed safety project 
to widen and realign 
Route 92 in San Mateo 
County from Crystal 
Springs Reservoir to 
Route 35 will incorporate 
spill prevention and 
containment techniques.  
This Route acts as the 
main access to coastal 
communities and, as such, 
experiences heavy truck 
traffic. 
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Road 
Segment/ 

Facility County 
High Risk 

Area Description Comments 
  Route 24  Contra 

Costa 
County 

 San Pablo 
Reservoir 

San Pablo Reservoir in the East 
Bay lies between Orinda and El 
Sobrante off San Pablo Dam Road.  
Reservoir is located at an elevation 
of 314 feet in the Berkeley hills. It 
has 860 surface acres.  At San 
Pablo reservoir visitors can fish, 
picnic, hike or just relax in 
beautiful settings. 

Runoff from Route 24 in 
Orinda discharges directly 
to San Pablo Creek which 
empties into San Pablo 
Reservoir.  The light truck 
traffic and relatively 
straight horizontal 
alignment at this location 
reduces the likelihood of 
spills. 

  Route 24  Alameda 
County 

 Lake 
Temescal 

Lake Temescal lies adjacent to 
Route 24 in the City of Oakland.  
Although the lake primarily serves 
as a recreational area, it may be 
utilized as an emergency water 
supply. 

No comments. 

SR 17, PM 
18-18.6 

Santa Clara 
County 

 Lexington 
Reservoir 

Reservoir is municipal water 
supply source for approximately 
10,000 residents in the towns of 
Saratoga and Los Gatos. Route 17 
parallels Lexington Reservoir, 
which is located approximately 
three miles south of the Town of 
Los Gatos.   

The lack of industrial 
facilities along this section 
of highway as well as the 
constrained horizontal and 
vertical geometry of the 
highway discourages 
heavy truck traffic.  
Trucks using Route 17 are 
most likely serving the 
nearby Santa Cruz and 
San Lorenzo Valley areas. 

 Routes 17 
& 85  

Santa Clara 
County 

Percolation 
Facilities 

Several Santa Clara Valley 
Water District (SCVWD) 
percolation ponds lie along Los 
Gatos Creek adjacent to Route 
17 and the Route 17/85 
Interchange in Campbell.  The 
water source for most of these 
ponds is Los Gatos Creek.   

While runoff from the 
Route 17/85 Interchange 
does not discharge to the 
nearby ponds, SCVWD is 
concerned that off-
roadway accidents in 
which vehicles or trucks 
run down embankments 
could occur, thereby 
jeopardizing the ponds. 

 Route 101  Santa Clara 
County 

Madrone 
Channel 

This channel, near Morgan Hill, 
parallels Route 101 from Half 
Road to Llagas Creek, providing 
necessary flows for SCVWD 
groundwater recharge facilities.  
The source of flow within this 
channel is Anderson Reservoir via 
the Coyote-Madrone Pipeline. 

No comments. 
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SECTION FIVE     REGIONAL WORK PLANS 

5.0 IMPLEMENTATION ACTIVITIES 

This section presents specific project work planned for the year and indicates BMP 
implementation improvements.  The anticipated schedule of construction and maintenance 
activities is subject to change.  Department will discuss with the RWQCBs new projects meeting 
the criteria listed below when ground disturbance takes place or when significant maintenance 
activities are initiated during the year.  These projects are updates to the RWP provided each 
April. 

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:  

• The project involves greater than 5 acres (1 acre after 2003) of land disturbance, 
designated as “SWPPP;” 

• The project affects a 303(d) listed water body within the project limits, designated as 
“303d;” 

• The project requires a 401 Water Quality Certification or Waiver, designated as 
“401;” 

• The project is a Supplemental Environmental Project (water quality  project 
negotiated by the RWQCB and Department) designated as “SEP;” 

• The project is a storm water retrofit project (SWMP Section 4.4.2), designated as 
“Retro;” 

• The project includes Lahontan Regional Water Quality Control Board specific  
requirements for the Lake Tahoe Hydrologic Unit, designated as “LT;” 

• The project limits are with a “High Risk Area,” designated as “HR;” and 

• The project is designated by a RWQCB as posing a potential threat to water quality, 
designated as “RB.” 

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in the 
project planning phase in accordance with Section L.8 of the Permit and Section 4.4 of the 
SWMP.  The goal is to resolve water quality issues that may affect project funding, permitting, 
and scheduling.  In addition, projects that require RWQCB review and approval of project 
SWPPPs/WPCPs in accordance with Sections H.8 and L.8 of the Permit are also covered in 
Table 5-1. 

Table 5-2 presents a list of anticipated significant maintenance projects that have the potential to 
impact water quality and provides early notification of such activities.  It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in 
current and/or past Annual Report(s).  

Table 5-3 summarizes various program management activities that are part of the storm water 
pollution prevention program.
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          Anticipated Project Development 
Schedule 

Construction 
Period 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

1 B  00297 ALA 0 0 0 Remodel Admin Bldgs  SWPPP 11/15/87 9/7/01 6/1/02 1/1/03 4/1/04

2 D 04502 ALA 92 2.3 2.7 Const 3 Too Booths 
And Walkway 

San Francisco Bay SWPPP 2/22/88 11/23/98 8/12/99 8/23/01 5/1/03

3 D 04503 ALA 92 2.3 6.4 Widen The Roadway 
From 4 To 6 Lanes 

 SWPPP 2/22/88 11/23/98 12/6/99 5/12/00 11/1/02

4 D 04504 ALA 92 5.9 6.9 Pedestrian And 
Bicycle Overcrossing 

 SWPPP    11/1/01 5/1/03

5 C 0C680 ALA 24 1.8 6.2 Grina Existing Pcc 
Pavement & Place 

 HR 9/9/99 9/9/99 8/1/01 2/1/02 11/1/02

6 A 14670 ALA 84 14 15 Seismic Retrofit -
Phase 2 

 SWPPP 12/1/01 1/1/02 7/1/02 11/1/02 12/1/03

7 B  15068 ALA 980 2.1 3.3 Install Fiber Optic 
Trunkline 

 SWPPP 12/10/99 7/1/02 4/1/04 12/1/04 12/1/05

8 C 15535 ALA 238 9.2 11.2 Construct New 4 Lane 
Expressway 

 SWPPP 7/25/85 6/6/00 6/1/04 4/1/05 4/1/08

9 C 17060 ALA 880 30.3 30.9 Seismic Retrofit - 
Phase 2 

 SWPPP/ 
401 

9/29/00 9/29/00 9/1/02 8/1/03 8/1/08

10 C 17090 ALA 80 5.6 6.1 Hov/Transit Ramp & 
Ped/Bike O/C 

 SWPPP 10/6/97  9/1/01 7/1/02 9/1/04
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          Anticipated Project Development 
Schedule 

Construction 
Period 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

11 B 17130 ALA 580 13.4 15.7 Construct New 
Interchange 

 SWPPP/ 
401 

10/3/95 12/1/01 6/1/03 1/1/04 3/1/05

12 A 17440 ALA 84 12.1 13 Realign & Improve 
Sight Distance 

Alameda Creek SWPPP 11/1/01 7/1/03 7/1/05 4/1/06 6/1/06

13 D 17680 ALA 680 20.1 21.9 Replacement Planting   SWPPP 7/28/93 9/19/97 2/28/00 7/28/00 10/1/04

14 D 18162 ALA 80 5.7 6.8 Replace Planting & 
Irrigation 

 SWPPP 8/27/93 5/20/99 3/7/01 7/17/01 10/1/05

15 B  23303 ALA 84 6.9 10.8 Construct 4 Lane 
Highway 

 SWPPP 6/25/90 1/1/02 5/1/04 12/1/04 12/1/06

16 B  23322 ALA 880 0.1 2.3 Widen To 8 Lanes  
(Por To 0418d) 

 SWPPP/ 
401 

10/3/90 10/1/01 1/1/02 4/1/03 7/1/05

17 C 23365 ALA 238 3.3 3.9 Intersection 
Improvement 

 SWPPP/ 
401 

 1/4/96 10/1/01 2/1/02 5/1/04

18 C 23379 ALA 580 21 0 Constr Bart Station & 
Parking Lots 

 SWPPP  11/14/91 3/1/02  4/1/04

19 D 23392 ALA 580 19.8 21 Modify Freeway 
Interchange 

 SWPPP 6/1/94 7/23/96 11/13/97 6/17/98 8/1/02
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          Anticipated Project Development 
Schedule 

Construction 
Period 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

20 D 23810 ALA 580 9.3 10.1 Reconstruct 
Interchange 

 SWPPP 6/15/99 11/1/01 11/1/02 3/1/03 6/1/04

21 C 24770 ALA 24 5.5 6.2 Strc Mod To Tunnel & 
Rdwy - Bore #3 

 HR 10/24/97 10/24/97 9/1/03 5/1/04 6/1/06

22 B  24900 ALA 238 14.2 16.7 Wdn I-238 Fr 4-6 Lns, 
Aux Lanes On 

 SWPPP 2/11/98 9/1/02 9/1/04 7/1/05 7/1/08

23 B  25620 ALA 80 4.2 4.8 Modify Interchange  SWPPP 7/1/99 8/1/01 4/1/03 1/1/04 2/1/06

24 A 25760 ALA 580 16.3 17.1 Interchange 
Modification 

 SWPPP 9/1/01 9/1/01 11/1/01 5/1/02 9/1/03

25 A 25770 ALA 580 17.4 18.6 Interchange 
Modification 

 SWPPP 8/1/01 8/1/01 8/1/01 11/1/01 11/1/03

26 B  26000 ALA 880 27.7 32.2 Const On/Off Ramps, 
Slip Ramps, And 

 SWPPP 6/12/00 1/1/02 4/1/04 2/1/05 2/1/07

27 B  28600 ALA 680 0 19.4 NB HOV And Aux 
Lanes Bet Rt 237 & Rt 
580 

 SWPPP/ 
401 

7/31/00 1/1/03 4/1/04 1/1/05 1/1/07

28 B  29080 ALA 580 9.6 17.9 HOV Widening  SWPPP 8/1/04 8/1/03 12/1/05 2/1/07 3/1/09

29 C 29226 ALA 80 2.5 3.2 Construct Bikeway & 
Overlook 

 SWPPP 12/14/98 3/31/99 6/1/04 1/1/05 12/1/05
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          Anticipated Project Development 
Schedule 

Construction 
Period 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

30 D 29236 ALA 880 32.6 34.1 Improve Median For 
Relinquishment 

 SWPPP 6/1/98 9/5/00 12/5/00  2/1/06

31 C 44014 ALA 260 0.8 1.9 Seismic Retrofit 
Outside (Densify) 

 SWPPP 10/15/97 10/15/97 6/6/01  6/1/04

32 D 00603 CC 680 24.9 25.5 Instl New Br E Of Exit-
Incl Bike Ln 

Carquinez Strait SWPPP/ 
401 

 10/31/97 4/20/00  1/1/05

33 D 00604 CC 680 24.4 24.5 Toll Plaza 
Construction 

 SWPPP  10/31/97 4/17/01  9/1/04

34 C 00605 CC 680 23.9 24.9 Modify I/C And South 
Approach 

 SWPPP  10/31/97 2/1/03 6/1/02 4/1/05

35 D 01301 CC 80 13.8 14.7 Replace West Span 
Carquinezbridge 

 SWPPP/ 
401 

8/13/92 3/27/98 4/26/99 1/28/00 7/1/04

36 D 01305 CC 80 12.7 13.8 Construct New 
Approaches, I/C & 

Carquinez Strait SWPPP 8/13/92 3/27/98 5/8/00 12/19/00 10/1/03

37 C 01309 CC 80 13.7 14.1 Remove 1927 Bridge 
& Approaches 

 SWPPP/ 
401 

8/13/92 3/27/98 10/1/02 7/1/03 3/1/05

38 C 0130A CC 80 20.4 22.2 Provide Replacement 
& Mitigation 

 SWPPP 8/13/92 3/27/98 6/1/03 1/1/04 6/1/04
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          Anticipated Project Development 
Schedule 

Construction 
Period 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

39 D 0438U CC 580 6.1 7.8 Seismic Retrofit - 
Phase 3 

San Francisco Bay SWPPP/ 
401 

8/15/97 8/15/97 5/20/99 10/13/00 3/1/05

40 D 04700 CC 80 13.5 14.1 Replace Wb Deck 
Main Span, Rehab 

 SWPPP 1/3/96 7/1/97 5/8/00 12/11/00 5/1/03

41 D 04711 CC 80 13.9 14.1 Repl Travelers Scaff 
Install Auto 

 SWPPP 9/1/95 9/1/95 4/26/01  9/1/02

42 D 04907 CC 80 13.9 14.2 Replace Timber 
Fenders Piers 2 & 3 

 SWPPP 9/1/95 9/1/95 12/1/01 7/1/02 3/1/03

43 C 04908 CC 680 25.1 25.5 Rehab Pier Fenders 
Piers 4 Thru 12. 

 SWPPP 9/1/95 9/1/95 10/1/01 10/1/03 5/1/04

44 D 18181 CC 80 0.1 4.3 Replace Planting And 
Irrigation 

 SWPPP 5/1/96 2/13/84 12/3/97 5/18/99 4/1/03

45 D 18183 CC 80 4.5 6.3 Planting And Irrigation  SWPPP 5/1/96 2/13/84 2/1/99 6/24/99 5/1/03

46 D 22835 CC 242 0 3.4 Widen Freeway  SWPPP 4/14/92 1/14/97 1/5/98 6/29/98 5/1/04

47 B or C 22853 CC 680 2.8 7.5 Add Auxiliary Lns 
(Both Direction) 

San Ramon Creek SWPPP/ 
401 

11/6/99 8/1/01 9/1/02 7/1/03 11/1/05

          Anticipated Project Development 
Schedule 

Construction 
Period 



SECTION FIVE Regional Work Plans 

 35 

TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

48 C 22856 CC 680 15.6 24.3 Widen For Hov Lanes Grayson Creek, 
Contra Costa Canal, 
Unknown 
Drainages, And 
Peyton Slough 
Marsh Near Bay. 

SWPPP/ 
401 

12/29/97 12/3/99 2/1/02 11/1/02 12/1/04

49 C 22901 CC 04 22.2 23.8 Main Line Wideing &  
Replace Railroad OC 

 SWPPP 10/2/97 2/14/01 7/1/02 5/1/03 4/1/05

50 B 25271 CC 24 1.7 3.8 Planting & Irrigation 
Restoration 

 HR 9/2/99 4/1/03 11/1/03 7/1/04 7/1/08

51 B 26370 CC 80 10 14.2 Extend Hov - Rte 4 To 
Cummings 

Potentilly Creeks Of 
Canada Del Cierbo, 
Rodeo, And 
Refugio, And 
Adjacent  Wetlands. 

SWPPP/ 
401 

1/29/99 10/1/02 1/1/04 5/1/06 5/1/08

52 A 28180 CC 24 1.2 2.1 Widen EB Orinda 
Offramp Modification 

 HR 9/27/01 10/1/03 7/1/05 9/1/05 12/1/06

53 B 29490 CC 24   Caldecott Tunnel 4th 
Bore 

 SWPPP 12/1/00 6/1/04 12/1/07 11/1/08 11/1/13

54 C 04152 MRN 580 1.9 4.8 Replace Existing Deck 
Concrete 

 SWPPP 8/30/95 8/30/95 7/1/02 10/1/03 1/1/05

          Anticipated Project Development 
Schedule 

Construction 
Period 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

55 C 15067 MRN 37 11.2 14.6 Install Traffic 
Operations System 

San Pablo Bay; 
Napa River; Novato 
Creek; Tolay Creek 

303 d  12/10/99 9/26/00 4/1/02 12/1/02 10/1/03

56 C 25130 MRN 101 0.1 0.6 Upgrade Rest Area San Francisco Bay SWPPP/ 
401 

10/15/97 11/14/00 11/1/01 7/1/02 5/1/04

57 B 26400 MRN 101 23 27.7 Widen 4-Lane Expwy 
To 6-Lane Frwy, 

San Antonia Creek, 
Petaluma River 

SWPPP/ 
303d/401 

1/29/99 6/1/05 6/1/07 3/1/08 10/1/11

58 B 28200 MRN 101 18.6 23 Rt 101 Median 
Widening To 8 Lanes 

Novato Creek, Rush 
Creek 

SWPPP/ 
401 

4/24/01 12/1/05 6/1/07 5/1/09 10/1/11

59 D 12061 NAP 29 18.7 21.7 Construct Interchange Napa Creek SWPPP/ 
401 

8/1/86 7/31/89 4/11/01  3/1/05

60 C 20940 NAP 121 6.4 6.5 Replace Bridge Tulucay Creek SWPPP/ 
401 

10/22/97 6/1/01 11/1/02 5/1/03 5/1/04

61 C 25380 NAP 121 5 5.5 Maxwell Bridge 
Replacement 

Napa River SWPPP/ 
303d/401 

10/30/98 3/15/00 4/1/02 1/1/03 9/1/05

62 B 26410 NAP 12 0.1 3.3 Widen Fr 2-Lane Conv 
Hwy To 4-Lane 

  SWPPP/ 
401 

3/9/01 6/1/05 7/1/08 5/1/09 1/1/13

          Anticipated Project Development 
Schedule 

Construction 
Period 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

63 B 28120 NAP 29/1
2 

5.3 6.9 I/C Improvement 
Project 

Sauskol Creek SWPPP 9/29/00 7/1/05 11/1/07 9/1/08 3/1/10

64 B 28790 NAP 29 4.5 4.9 Improve 
Intersection/Upgrade 
To I/C 

 SWPPP/ 
401 

10/26/00 7/1/03 7/1/05 7/1/06 12/1/08

65 C 0C900 SCL 101 27.6 40.2 AC Resurfacing & 
Dowell Bar Retrofit 

 401  9/28/00 9/28/00 8/1/01 2/1/02 11/1/02

66 C 11612 SCL 101 22.9 24.1 Construct New 
Interchange 

Coyote Canal And 
Coyote Creek 

SWPPP/ 
401 

3/21/86 11/20/91 6/29/01 3/1/02 5/1/03

67  B 12478 SCL 0 0 0 Constr New Maint Sta  SWPPP 10/23/98 8/26/99 4/1/02 9/1/02 9/1/03

68 D 20570 SCL 680 1.7 7.1 Highway Planting 
Restoration 

 SWPPP 11/21/96 5/27/99 4/26/01  7/1/05

69 D 21842 SCL 87 5.6 6.2 Army Corp Errosion 
Protections 

Guadalupe River SWPPP/ 
401 

 4/9/92 9/1/00 6/1/01 8/1/02

70 C 24460 SCL 280 2.3 2.8 Replace Planting & 
Irrigation Upgd 

 SWPPP/ 
401 

10/28/98 6/29/01 2/1/02 8/1/02 8/1/06

71 D 24480 SCL 130 15.8 15.9 Replace Bridge 
(Scour) 

Smith Creek SWPPP/ 
401 

10/17/97 10/17/97 4/12/00 11/13/00 12/1/02

          Anticipated Project Development 
Schedule 

Construction 
Period 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

72 C 24560 SCL 17 0.8 1.3 Stabilize Failing 
Roadway 

 HR 11/25/96 11/25/96 1/1/02 11/1/02 3/1/03

73 C 25700 SCL 101 41.9 0 Modify Three 
Interchanges 

 SWPPP 12/1/01  6/1/03 1/1/04 1/1/06

74 A 26200 SCL 880 2.4 3.4 Reconstruct Coleman 
Ave I/C And 

  SWPPP 10/1/01 7/1/02 10/1/02 1/1/03 4/1/05

75 A 26470 SCL 101 40 40.9 Modify Interchange  SWPPP 6/1/02 12/1/03 12/1/04 8/1/05 8/1/08

76 D 28552 SCL 880 9.9 10.5 Constr New O/C, 
Reconstr I/C 

Scott Creek and 
Penitencia Creek 

SWPPP/ 
401 

 3/29/00 2/14/01 7/26/01 8/1/04

77 A 43560 SCL 101 29 0 Widen Overcrossing  SWPPP 4/1/02 4/1/02 4/1/03 12/1/03 12/1/06

78 A 43570 SCL 101 30.3 0 Widen Hellyr Avenue 
Overcrossing 

 SWPPP 4/1/02 4/1/02 4/1/03 12/1/03 12/1/06

79 A 43810 SCL 85 5.1 5.8 Construct Direct 
Connectors 

Guadalupe River SWPPP 6/13/01 6/13/01 5/14/01 9/20/01 3/1/03

80 A 43810 SCL 85 5.1 5.8 Construct Direct 
Connectors 

Guadalupe River SWPPP 6/13/01 6/13/01 5/14/01 9/20/01 3/1/03

81 B 43880 SCL 101 46.7 49.5 Mod I/C & Const 2 Ln 
N/B Collector 

Stevens Creek SWPPP/ 
401 

8/4/00 11/1/01 12/1/01 8/1/02 12/1/04

          Anticipated Project Development 
Schedule 

Construction 
Period 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

82 D 43920 SCL 130 1.7 0 Construct Light Rail 
System 

NA SWPPP 9/1/99 3/1/00 2/1/01 7/1/01 1/1/04

83 C 43930 SCL 87 5.4 5.5 Construct Light Rail 
System 

Los Gatos Creek SWPPP 11/1/99 10/1/00 10/1/01 3/1/02 9/1/04

84 D 43940 SCL 880 3.5 6.6 Widen From 4 To 6 
Lanes 

Coyote Creek SWPPP/ 
401 

2/26/98 3/7/01 4/16/01 6/16/01 5/1/04

85 A 43950 SCL 17 7.1 13.9 Widening Los Gatos Creek SWPPP 8/1/02 8/1/02 1/1/03 5/1/03 5/1/05

86 A 43952 SCL 17 8.9 9.4 Rt 17/85 
Improvements 

NA SWPPP 12/1/01 12/1/01 5/1/02 11/1/02 2/1/05

87 B 43960 SCL 87 0.2 5.1 Widen Freeway From 
4 Lanes To 

 SWPPP 7/31/99 4/1/02 9/1/02 4/1/03 4/1/05

88 C 43960 SCL 87 0.2 5.1 Widen Freeway From 
4 Lanes To 

 SWPPP 7/1/99 3/1/00 3/1/02 1/1/03 9/1/06

89 B 43961 SCL 87 5.1 6.3 Widen Freeway From 
4 Lanes To 

 SWPPP 8/19/99 4/1/02 8/1/02 2/1/03 2/1/05

90 C 43970 SCL 237 8 9.6 Modify Rte 237/880 
I/C (Stage C) 

Coyote Creek SWPPP/ 
401 

8/4/99 5/10/01 10/1/01 3/1/02 4/1/04

          Anticipated Project Development 
Schedule 

Construction 
Period 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

91 A 43990 SCL 101 18.7 27.1 Construct Additional 
Lanes 

Coyote Creek SWPPP/ 
401 

8/7/01 5/8/01 8/1/01 9/1/01 8/1/03

92 C 4874C SCL 87 8 9 Widen 4-Lane 
Highway To 6-Lane 

  SWPPP  5/20/94 11/1/01 10/1/02 1/1/05

93 C 4874F SCL 87 6.1 9.1 Freeway Widening 
And Hov Lane 

NA SWPPP  5/20/94 7/2/01  1/1/04

94 C 4874G SCL 101 40.2 41.2 Add Auxiliary Lane & 
Modify I/C 

Guadalupe River SWPPP/ 
401 

9/1/00 5/20/94 5/1/02 2/1/03 2/1/05

95 D 4874Q SCL 87 6.3 7.1 Widen 4-Lane 
Highway To 6-Lane 

Guadalupe River SWPPP/ 
401 

 5/20/94 8/20/99 2/28/00 1/1/04

96 C 4874R SCL 87 7.1 7.8 Widen 4-Lane 
Highway To 6-Lane 

Guadalupe River SWPPP/ 
401 

 5/20/94 12/1/01 11/1/02 1/1/05

97 D 4874V SCL 87 7.6 8.8 Riparian Plant 
Cultivation/Reparian 

Guadalupe River SWPPP/ 
401 

 10/12/99 2/17/00 12/26/00 6/1/06

98 D 4C110 SCL 880 8.5 5.3 Bridge Replacement 
At Brokaw Creek 
Under Crossing 

Coyote Creek SWPPP/ 
401 

10/11/00 3/7/01 4/16/01 6/16/01 5/1/04

99 C 01050 SF 80 5.1 7.8 Replace With 
Polyester Concrete On 

 SWPPP 7/18/00 7/18/00 12/1/01 8/1/03 8/1/05

          Anticipated Project Development 
Schedule 

Construction 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

100 D 01200 SF 80 7.6 8.9 Replace Sfobb In Lieu 
Of Retrofit 

 SWPPP/ 
401 

6/1/00 11/1/00 9/1/00 3/1/01 6/1/05

101 C 01209 SF 80 7.8 8.9 Existing East Span 
Demolition 

 SWPPP/ 
401 

 2/1/98 11/1/04 7/1/08 7/1/09

102 C 04080 SF 80 5.4 8.8 Repl 15kv Cable And 
Lower Deck 

 SWPPP 8/29/95 8/29/97 3/1/06 12/1/06 6/1/07

103 D 0435C SF 80 4.9 5.9 Sfobb West Approach: 
Archeology & Retrofit 

 SWPPP 11/1/00 11/1/00 10/17/00 5/16/01 8/1/02

104 D 0435U SF 80 5.5 7.8 Seismic Retrofit  SWPPP 1/30/98 1/30/98 2/26/99 9/24/99 6/1/03

105 D 04461 SF 80 5.8 8.8 Reconst W Bay Deck 
Expansion Joints 

 SWPPP  8/24/95 4/1/01 8/1/03 8/1/05

106 C 04904 SF 80 6 7.5 Repl Timber Fenders 
W/Rrp Timbers. 

 SWPPP 9/1/95 9/1/95 6/1/02 1/1/03 12/1/04

107 D 44000 SF 80 4.7 5 Seismic Retrofit - 
Phase 2 

 SWPPP 1/16/98 1/16/98 10/20/98 4/5/99 12/1/02

108 D 04501 SM 92 16.4 18.8 Bridge Widening  SWPPP 2/22/88 11/23/98 5/7/98 10/27/99 5/1/03

109 B 13199 SM 92 5 7.3 Slow Vehicles 
Ln/Safety 
Improvement 

Crystal Springs 
Reservoir 

SWPPP/ 
HR/ 401 

1/5/87 12/1/01 10/1/02 8/1/03 8/1/05

          Anticipated Project Development 
Schedule 

Construction 
Period 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

110 B 15047 SM 280 0 27.4 Install 4 Changeable 
Message Signs 

 HR 12/10/99 6/30/01 4/1/03 12/1/03 10/1/04

111 B 21270 SM 82 22.4 23.6 Improve Drainage Colma Creek SWPPP 9/23/94 5/24/00 4/4/01 8/21/01 5/1/03

112 D 23565 SM 101 1.3 2.2 Reconstruct 
Interchange 

  SWPPP/ 
401  

3/1/01  6/1/06 2/1/08 2/1/10

113 D 23572 SM 101 15.4 17.7 Auxilliary Lane 
Widening 

Laurel Creek SWPPP/ 
401 

 5/3/99 6/8/00 3/2/01 8/1/02

114 C 23573 SM 101 3.6 11.9 Widen Freeway To 
Provide For Aux 
Lanes 

Belmont 
Creek,Cordilleras 
Creek 

SWPPP/ 
401 

 7/9/99 5/1/02 3/1/02 6/1/04

115 B 23584 SM 101 16.3 16.9 Reconstruct 
Interchange 

Easton Creek SWPPP/ 
401 

12/1/01 12/1/03 5/1/06 9/1/06 8/1/09

116 D 24150 SM 101 17.5 18.5 Modify Interchange  SWPPP 12/21/99 9/15/99 5/1/01 9/1/01 9/1/02

117 D 24710 SM 101 22.6 23.2 Interchange 
Modification 

 SWPPP/ 
401 

12/3/85 12/3/90 3/15/01 8/22/01 9/1/03

118 C 25490 SM 101 22.5 23.6 Construct On And Off 
Ramp 

  SWPPP 8/8/00 2/17/99 9/1/01 11/1/01 6/1/03

          Anticipated Project Development 
Schedule 

Construction 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

119 B 25680 SM 101 9.37 9.84 Route 101/Ralston 
Ave I/C Modification 

Belmont Slough, 
Wetlands, Flood 
Plains 

SWPPP/ 
401 

12/21/99 12/1/01 8/1/02 3/1/03 12/1/03

120 B 26420 SM 101 13.5 17.9 Aux Lanes And Safty 
Improvement 

Easton Creek, 
Sanches Creek, 
Mills Creek, 
Burlingame 
Recreation Lagoon 
And Wetlands. 

SWPPP/ 
401 

5/22/00 3/1/02 11/1/02 6/1/03 7/1/03

121 A 26480 SM 380 4 5.1 Local Access At Rt. 
280/380 I/C 

 SWPPP 10/1/01 10/1/01 5/1/03 8/1/03 8/1/04

122 C 27280 SM 101 0.9 1 Modify Sb On & Off 
Ramps 

San Francisquito 
Creek 

SWPPP/ 
303d 

12/3/90 12/1/00 6/1/01 8/1/01 8/1/02

123 D 00606 SOL 680 0.3 1 Construct I/C And 
North Approach 

 SWPPP  10/31/97 3/12/01 11/1/01 10/1/04

124 C 00608 SOL 680 1.6 1.9 Mitigation (Wetland)  SWPPP  10/31/97 7/1/02 2/1/03 2/1/05

125 C 0490A SOL 80 0.3 0.5 Rehab Pier 3 Fender  SWPPP 9/1/95 9/1/95 12/1/01 7/1/02 3/1/03

126 D 0t050 SOL 80 0.6 6.9 Structural Section 
Repair 

 SWPPP 8/29/95 8/3/99 6/20/00 7/17/01 11/1/02

          Anticipated Project Development 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

127 B 0T090 SOL 12 7.9 14.7 Roadway 
Rehabilitation 

 SWPPP 10/15/97 4/1/02 8/1/03 5/1/04 5/1/06

128 D 0T141 SOL 37 8 9.5 Construct 4 Lane 
Freeway(Phse#2) 

Austin Creek; White 
Slough; 
North/SouthSlough 

SWPPP/ 
401 

1/3/83 6/25/98 4/12/01  7/1/04

129 D 0T142 SOL 37 9.2 10.5 Constr 4 Ln Fwy & 
I/C(Phse#3) 

  SWPPP 1/1/83 6/25/98 1/1/02 2/1/03 12/1/05

130 B 0T160 SOL 80 12.8 14.2 Recnst 80/680 
Connectors & Aux Lns 

Suisun Creek; Dan 
Wilson Creek 

SWPPP/ 
401 

7/29/92 4/1/02 10/1/02 9/1/03 12/1/04

131 B 25870 SOL 680 1.8 13.1 Restoration And 
Widening Of Shoulde 

  SWPPP 10/1/99 4/1/02 9/1/03 5/1/04 5/1/06

132 C 28470 SOL 37 10.5 12.4 SR 37/ Mare Island I/C 
Improvements 

San Pablo Bay SWPPP/ 
401 

11/1/01  5/1/02 12/1/02 12/1/05

133 B 29840 SOL 80 12 13 Green Valley Road I/C 
Reconstruction Project 

Green Valley Creek SWPPP 11/1/00 7/1/03 7/1/05 7/1/06 12/1/08

134 D 00606 SOL 780 1.1 2.3 Reconstruct 
Interchnge 

 SWPPP    11/15/01 10/1/04

135 D 0T04U SON 37 5.3 6.2 Multi Column Seismic 
Retrofit, 

Sonoma Creek, 
which flows into San 
Pablo Bay 

SWPPP/ 
401/303d 

4/17/98 4/17/98 6/24/98 1/11/00 12/1/02

          Anticipated Project Development 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

136 C 13124 SON 116 24.2 25.4 Wdn To Std & 2-Way 
Lf Trn Ln 

  SWPPP/ 
401 

7/19/90 7/31/95 6/1/02 2/1/03 8/1/03

137 B 13157 SON 116 28 34.8 Roadway 
Rehabilitation 

Jersey Creek, 
Blucher Creek 

SWPPP/ 
401 

6/19/97 12/1/01 6/1/03 2/1/04 7/1/06

138 C 1S280 SON 116 3.2 4.4 Repair Slipout Russian River 303d 6/11/98 3/1/00 7/1/02 1/1/03 10/1/03

139 B 26530 SON 116 46.6 46.7 Right Turn Lane, 
Install Traffic 

  SWPPP 11/20/00 2/1/04 5/1/06 2/1/07 9/1/09

140 C 27600 SON 101 3.4 3.8 Replace Bridge & 
Improve On 

Wetlands within and 
adjacent 

SWPPP 10/2/99 4/11/00 5/1/02 2/1/03 5/1/05

141 D 28972 SON 116 12.1 12.7 Planting And Irrigation  SWPPP 5/1/95 6/17/98 2/3/99 6/30/99 1/1/03

142 A 44980 ALA 238 22.5 26.9 Long Life Pavement 
Implementation 

 SWPPP 9/12/01 9/1/01 9/1/04 7/1/05 1/1/08

143 A 44820 ALA 260 1 1.9 Extend Tinker Avenue 
To Webster Street 

 SWPPP 6/1/01 7/1/01 12/1/01 3/1/03 6/1/04

144 B 13068 ALA 580 39.4 39.7 Highway Soundwall 
North (Wb) Side 

 SWPPP 6/25/98    

145 D 26820 ALA 84 24.4 25.5 Construct Frontage 
Improvements 

 SWPPP 10/1/99 10/1/99 10/1/99 9/1/01 2/1/03

          Anticipated Project Development 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

146 C 22877 CC 4 22.2 23.8 Wdn & Reconstr Ic 
(Railroad Av Ic) 

Kirker Creek SWPPP/4
01 

10/2/97 12/1/00 4/1/03 5/1/03 7/1/04

147 A 44420 NAP Var 0.3 2 Curve Improvement   SWPPP 8/31/01 3/1/03 7/1/04 5/1/05 2/1/06

148 C 11575 MRN 101 7.9 12.8 Nb/Sb Hov & Sb Aux 
Ln; I/C Imprvmt 

 SWPPP/ 
401 

1/16/98 12/3/99   

149 A 28140 MRN 101 14.6 14.7 !01/Lucas Valley Road 
U/C Widening 

Miller Creek located 
south of Lucas 
Valley Rd and a 
marsh land in the 
SE corner of  I/C 

SWPPP/ 
401 

6/1/01 11/1/92 7/1/03 2/1/07 11/1/07

150 A 28112 MRN 101 6.1 12.1 Hov Lanes Lynch Creek, 
Corona Creek on 
SR 101 

SWPPP/ 
401 

7/1/03 7/1/04 7/1/05 5/1/06 2/1/10

151 C 26570 MRN 101   Levee Project Corte Madera 
Creek; Corte 
Madera Marsh State 
Ecological Reserve 

SWPPP/ 
401 

  9/1/01 2/1/02 9/1/02

152 A 20090 NAP 121 6.6 9.4 Roadway 
Rehabilitation 

Sarco Creek SWPPP/ 
401 

10/1/01 6/1/04 4/1/07 12/1/07 9/1/09

153 A 0A050 NAP 29 6.9 8.5 Rt 29/12 Intersection   SWPPP 9/1/01 1/1/04 4/1/05 11/1/05 11/1/06

          Anticipated Project Development 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

154 C 4C090 SCL 101 36.7 0 Repair Bridge Scour Coyote Creek SWPPP/ 
401TBD 

10/1/00 10/1/00 8/1/01 5/1/02 2/1/03

155 C 21444 SCL 17 3.7 4.3 Rwqcb-Detention 
Basin 

 SWPPP/ 
HR 

1/1/99 12/1/99 12/1/01 7/1/02 11/1/02

156 C 1S630 SCL 17 6.9 6.9 Replace Channel 
Lining 

Los Gatos Creek 401  4/4/00 1/1/02  

157 B 13166 SCL 17 4 13.9 Widen From 4 To 6 
Lanes 

 HR 9/19/91 8/1/01 7/1/04 3/1/06 7/1/08

158 A 26490 SCL 17 0 6.3 Wet Pavement 
Correction 

 HR 9/1/02 9/1/02 7/1/04 3/1/05 9/1/05

159 B 25610 SCL 85 10.8 0 Prepare Flood 
Migation Plan 

Los Gatos Creek SWPPP/ 
401 

 8/1/01 1/1/02  

160 B 48734 SCL 87 2.6 4.8 Highway Planting              
Cat 3 

 SWPPP 10/28/98  10/1/01 5/1/02 5/1/06

161 A 29830 SCL 880 4.4 8.4 Widenroute 880 From 
6 To 8 Lanes 

Coyote Creek SWPPP/ 
401 

6/1/01 5/1/06 7/1/08 9/1/09 10/1/11

162 B 13437 SM 280 16.3 16.5 Construct Soundwall 
East (Nb) Side 

 HR 9/1/99  6/1/01 4/1/02 4/1/03
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

163 B 27081 SM 280 0 18.5 Remove Metal Beam 
Barrier And Install 
Concrete Median 
Barrier 

 SWPPP/ 
HR/ 401 

 7/1/03 11/1/04 9/1/05 11/1/07 

164 B 21300 SM 35 27.4 0 Const New Public 
Road Connection 

  SWPPP 12/15/93  10/1/99 6/1/00 

165 C 1S15U SM 84 9.99 10.2 Storm Damage Repair San Gregorio Creek 
and Honda Creek 

SWPPP/ 
401/ 303d 

  5/31/01 1/1/02 9/1/02

166 A 23551 SM 92 7.1 11.8 Widen To 6 Lanes One wetland habitat 
approx. 300m north 
of Hillsdale blvd. 

SWPPP/ 
401/HR 

7/9/01 3/1/03 12/1/04 6/1/07 10/1/09

167 A 24090 SOL 12 14.4 15.2 Replace Bridge   SWPPP 7/1/01 7/1/01 5/1/04 3/1/05 2/1/06

168 D 0s290 SOL 12 1.5 1.7 Repair Rock Slide  SWPPP  1/22/97 2/1/98 9/1/98 1/1/99

169 C 0A040 SOL 12 0 4.49 Rt. 12 West Truck 
Climbing Lane 

 SWPPP   4/1/05 10/1/06 8/1/07

170 A 44410 SOL 12 2 3.9 Install Concrete 
Median Barrier 

Ledgewood Creek SWPPP 9/17/01  4/1/04 11/1/04 7/1/05

171 A 0T240 SOL 80 3.9 8.1 Roadway Rehab  SWPPP 7/1/01 7/1/01 5/1/04 3/1/05 12/1/06

          Anticipated Project Development 
Schedule 

Construction 
Period 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project Scoping 
(PID) Preliminary 
Environmental 

Evaluation 

Project Dev. 
(PA&ED)-

Final EIS/EIR 

Final Design 
PS&E Permit 
& Mitigation 

Start 
Date 

Completion 
Date 

172 C 24830 SOL 80 26 0 Rehabilitate Bridge 
Deck 

 SWPPP 9/1/97 9/1/97 12/1/99 7/1/00 

173 A 28380 SON 116 41.8 44.7 Improve Horizontal & 
Vertical Curves And 
Widen To Provide 
Standard Lane And 
Shoulder 

Champlain Creek SWPPP 10/1/01 8/1/02 9/1/04 7/1/05 12/1/06

174 D 0C750 SCL 101 0 17.6 Grind Pccp Potentially Llagas 
Creek And Its 
Territories 

303d 8/25/99 8/25/99 5/1/01 2/1/03 11/1/03

175 C 43830 SCL 101 26.7 0 Modify Interchange And 
Construct 

Coyote Creek SWPPP/ 
401 

1/1/00  11/1/01 12/1/01 1/1/04

 
* SWMP Category is defined in SWMP Section 4.4.1, Table 4-3, 
(A) Beginning of Project Development Process prior to approval of the PSR 
(B) PSR approved but Environmental Documents are not final 
(C) Environmental documents final 
(D) Environmental documents final, design complete and project in the construction phase of project delivery 
 
** Criteria 
 SWPPP = Greater than 5 acres of land disturbance  
 303d   =   303 (d) listed water body within project limits and affected by project 

401     =   401 Certification/Waiver required 
SEP =  Supplemental Environmental Project 
Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
HR   =   Project limits within High Risk Area 
RB   =  RWQCB designated project as a potential threat to water quality 

TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Significant Road Maintenance Activities (1) 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

MRN 1 43.33 Clean Outlet Channel  401 ? Fall 2002 

MRN 1 45.13 Clean Outlet Channel  401 ? Fall 2002 

MRN 1 14.86 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 13.49 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.41 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 16.95 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 17.01 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.40 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.96 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 16.47 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 13.69 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
MRN 1 13.63 “ Clear Roadway Culverts” Along Bolinas Lagoon 401 July 2002 October 2002 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Bolinas Lagoon  

MRN 1 16.06 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.46 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 13.91 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 13.54 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.02 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.31 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.47 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.29 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.56 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.15 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
MRN 1 15.35 “ Clear Roadway Culverts” Along Bolinas Lagoon 401 July 2002 October 2002 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Bolinas Lagoon  

MRN 1 15.98 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 16.25 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.93 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 13.99 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.07 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.53 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.58 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.63 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 16.28 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.84 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
MRN 1 15.21 “ Clear Roadway Culverts” Along Bolinas Lagoon 401 July 2002 October 2002 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Bolinas Lagoon  

MRN 1 15.26 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 15.77 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.34 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 16.51 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 13.45 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.90 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 16.50 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 14.37 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 1 16.61 “ Clear Roadway Culverts” Along 
Bolinas Lagoon  

Bolinas Lagoon 401 July 2002 October 2002 

MRN 101 27.6 Clean Creek Channel  401 ? Fall 2002 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
MRN 101 23.7 Clean Outlet Chanel  401 ? Fall 2002 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

MRN 101 18.15 Clean Channel  401 ? Fall 2002 

SCL 101 39.59 Cleanout Pacheco Creek 401 July 2002 October 2002 

SCL 101 39.58 Cleanout Pacheco Creek 401 July 2002 October 2002 

SCL 101 40.55 Cleanout Pacheco Creek 401 July 2002 October 2002 

SCL 101 40.3 Cleanout Pacheco Creek 401 July 2002 October 2002 

SCL 101 40.81 Cleanout Pacheco Creek 401 July 2002 October 2002 

SCL 237 2.05 Cleanout Pacheco Creek 401 July 2002 October 2002 

SCL 237 2.29 Cleanout Pacheco Creek 401 July 2002 October 2002 

SCL 680 7.4 Cleanout Pacheco Creek 401 July 2002 October 2002 

SM 1 40.7 Remove Silt & Vegetation  401 ? Fall 2002 

SM 1 41.4 Remove Silt & Vegetation  401 Spring 2003 ? 

SM 1 43.6 Remove Silt & Vegetation  401 ? Fall 2002 

SM 1 4.32 Veg. Slit Removal  401 ? Fall 2002 

SM 1 5.73 Veg. Slit Removal  401 ? Fall 2002 

SM 1 10.4-10.7 Veg. Slit Removal  401 ? Fall 2002 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
SM 1 20 Veg. Slit Removal  401 ? Fall 2002 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

SM 1 24.45 Veg. Slit Removal  401 ? Fall 2002 

SM 1 27.04 Veg.  Removal  401 ? Fall 2002 

SM 1 29.69 Veg. Slit Removal  401 ? Fall 2002 

SM 1 30.29 Veg. Slit Removal  401 ? Fall 2002 

SM 1 30.82 Veg. Slit Removal  401 ? Fall 2002 

SM 1 30.97 Veg. Slit Removal  401 ? Fall 2002 

SM 1 31.31 Veg. Slit Removal  401 ? Fall 2002 

SM 1 31.65 Veg. Slit Removal  401 ? Fall 2002 

SM 1 32..09 Drift Wd. Removal  401 ? Fall 2002 

SM 1 33.32 Veg. Slit Removal  401 ? Fall 2002 

SM 1 33.04 Veg. Slit Removal  401 ? Fall 2002 

SM 1 34.75 Veg. Removal  401 ? Fall 2002 

SM 1 35.15 Veg. Removal  401 ? Fall 2002 

SM 1 35.15 Veg. Slit Removal  401 ? Fall 2002 

SM 1 35.29 Veg. Slit Removal  401 ? Fall 2002 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
SM 1 35.89 Veg. Slit Removal  401 ? Fall 2002 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

SM 1 36.69 Veg. Slit Removal  401 ? Fall 2002 

SM 1 36.88 Veg.  Removal  401 ? Fall 2002 

SM 1 37.09 Veg. Slit Removal  401 ? Fall 2002 

SM 84 1.39 Veg. Slit Removal  401 ? Fall 2002 

SM 84 2.1 Veg. Slit Removal  401 ? Fall 2002 

SM 84 2.89 Veg. Slit Removal  401 ? Fall 2002 

SM 84 4.6 Veg. Slit Removal  401 ? Fall 2002 

SM 84 5.6 Veg. Slit Removal  401 ? Fall 2002 

SM 84 5.9 Veg. Slit Removal  401 ? Fall 2002 

SM 84 6.02 Veg. Slit Removal  401 ? Fall 2002 

SM 84 6.18 Veg. Slit Removal  401 ? Fall 2002 

SM 84 7.36 Veg. Slit Removal  401 ? Fall 2002 

SM 84 7.55 Veg. Slit Removal  401 ? Fall 2002 

SM 84 8 Veg. Slit Removal  401 ? Fall 2002 

SM 92 1.4 Veg. Slit Removal  401 ? Fall 2002 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
SM 92 1.8 Veg. Slit Removal  401 ? Fall 2002 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

SM 92 2.42 Veg. Slit Removal  401 ? Fall 2002 

SM 92 2.9 Veg. Slit Removal  401 ? Fall 2002 

SM 92 3.3 Veg. Slit Removal  401 ? Fall 2002 

SM 92 3.65 Veg. Slit Removal  401 ? Fall 2002 

SM 92 3.71 Veg. Slit Removal  401 ? Fall 2002 

SM 92 3.8 Veg. Slit Removal  401 ? Fall 2002 

SM 92 4.36 Veg. Slit Removal  401 ? Fall 2002 

SM 101 22.7 Veg. Slit Removal  401 ? Fall 2002 

SM 101 17.9 Veg-Removal  401 ? Fall 2003 

SM 101 26.1 Silt Removal  401 ? Immediately 

SON 101 4.77 Clean Vegetation  401 ? Fall 2002 

SON 101 8.05 Clean Vegetation  401 ? Fall 2002 

Maintenance Facility and Activity  Inspections 
All Maintenance Facilities within District 4 will be scheduled for annual inspection by the District Maintenance Storm Water Coordinator.  These 
inspections will used to ensure that BMPs are consistent with those described in each Facility Pollution Prevention Plan (FPPP).  Also, the 
inspections will be used to evaluate the effectiveness of the BMPs and to recommend any needed changes to the BMPs or the FPPP, which are to 
be identified in the Annual Report for next year. 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

The District Storm Water Coordinator will identify and schedule an inspection of all temporary waste locations to ensure that BMPs are 
implemented and to evaluate the adequacy of the BMPs in place.  The inspections will be used to outline any recommended actions or 
modifications to the sites or the BMPs, which are to be identified in the RWP for next year. 
Maintenance Facility BMP Improvements 
Inspections described above must be conducted before identifying any improvements.  The Regional Work Plan for next year will identify any 
improvements to be recommended. 
Maintenance BMP Actions/Modifications 
Inspections described above must be conducted before identifying any actions or modifications.  The Regional Work Plan for next year will identify 
any improvements to be recommended. 
Vegetation Management and Vegetated Slope Management     
The District 4 Vegetation Control Plan (VCP) for FY 2002/03 is under development.  The VCP goal is to minimize the discharge of the chemicals to 
receiving waters by reducing chemical use for vegetation control.  The VCP includes the following major items: 

• Type of chemical to be applied and form (dry or liquid) 

• Application locations, lengths, widths, total area, rates, frequency, total amount 

• Reason for application 

• Mowing program 

Districts will provide the VCP for FY 02/03 to the RWQCB by May 15, 2002. 
The Department's Maintenance Inspection and Slope Stabilization Team (MISST) created a Preliminary Slope Inspection Form, further discussed 
in Annual Report Section 5.2.3, that will be used to inspect all roadside vegetated slopes over the course of 5 years.  After approval of the program 
by the SWRCB, a plan to inspect District slopes will be submitted to the RWQCB at a mutually agreeable date. 
(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to surface waters, increases in impervious 

surface area, or other activities identified or agreed to between RWQCB and Department staff. 
(2) Criteria 
 303d   =   303 (d) listed water body with project limits and affected by project 
 401   =  401 Certification/Waiver required 
 LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
 HR   = Project limits within High Risk Area  
 RB   = RWQCB designated projects as a potential threat to water quality 

TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

Monitoring Activities 
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TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 001/002.  The 
sites identified for monitoring in District 4 are as follows: 

LOCATION 3 YR SW ACTION PLAN SUPPORTING STUDY 

Alameda County, Route 580 W Highway Runoff Characterization Study 

Contra Costa County, Route 680 N Highway Runoff Characterization Study 

Solano County, Route 680 S  Highway Runoff Characterization Study 

Solano County, Route 80, Lemon Street North Park and Ride Park and Ride Lot Characterization Study 

Contra Costa County, Route 80, Willow Ave. East Park and Ride Park and Ride Lot Characterization Study 

Walnut Creek East Maintenance Station Maintenance Station Characterization Study 

Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the annual report. 
The Construction Storm Water Coordinator will conduct a review of at least 20% of all projects that are required to have a SWPPP. 
The Construction Storm Water Coordinator and the District Storm Water Coordinator will conduct a formal review of each construction site associated with the 
retrofit or reconstruction of a toll bridge to ensure compliance with the Permit and adequate implementation of BMPs.  The reviews will be completed during the 
period of September 1, 2002 to November 1, 2002. 
Training and Public Outreach 
Storm water staff intends to provide training on storm water processes for design staff.  Approximately 4 training events are planned.  Similar 
events will be planned for outreach to each of the transportation authorities (i.e. Contra Costa Transportation Authority), which commonly plan and 
design projects for construction within the Caltrans right-of-way.  A reduced version of the training will be provided as a presentation at a Project 
Engineer Meeting during Summer 2002. 
The Division of Construction intends to repeat the introductory Storm Water Training for staff that need “refresher” training and any new staff.  The 
need is unknown at this time, but the number of training events is assumed to be no greater than that held during the Fall of 2001.  Additional 
training that specifically addresses responsibilities of Resident Engineers will be equivalent to the same training provided during the Fall of 2001.  
The class for Resident Engineers will be mandatory for those that did not attend the previous year and optional to those that did attend the 
previous training.  All training will be made available to staff at the Transportation Authorities that have construction contracts within the State right-
of-way. 
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TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

The Division of Maintenance intends to provide "Storm Water Pollution Prevention" training to all maintenance employees.  The training program is executed 
through the following four venues: 

• Annual Awareness Training 

• BMP tailgate meetings with crews every 10 working days 

• Facility Inspections to verify compliance - review with crew and supervisors 

• Operational BMP inspections to verify compliance - review with crew and supervisors 

Verification of all Annual Awareness Training is accomplished through the use of training forms and/or a sign in sheet.  A test that consists of 10 questions is 
completed to verify the effectiveness of the Annual Awareness Training. 

The District will develop a minimum of two articles per year for addressing storm water news and issues for publication in the District newsletter, Fourword.  This 
newsletter is published periodically (typically on a quarterly basis) and distributed to all district employees. 

Additionally, the articles will be made available for use in project newsletters such as, Cypress Local Link and Carquinez Connection, when these opportunities 
exist.  Regional residents and businesses identified on project mailing lists receive these publications.  All project newsletters are available at the District and 
project Public Information Offices. 
The District developed a Storm Water Pollution Prevention pamphlet approximately five years ago as apart of the District’s previous storm water permit obligation.  
This pamphlet contains a variety of useful facts and information regarding storm water, the pamphlet provides advice to motorists on properly maintaining their 
vehicles, disposing of used vehicle fluids, and the advantages of alternative transportation modes.  The Storm Water Pollution Prevention pamphlet will be 
available to the public at the District Office and any field Public Information Offices. 
Municipal Coordination 
The District Storm Water Coordinator will meet with the other permitted municipalities at a minimum of one time during the reporting period.  The attendance of the 
Coordinator or associated staff at county organized meetings (i.e. Alameda Clean Runoff Program) where the permittees are represented will constitute fulfillment 
of this goal.  The Coordinator will bring to the attention the municipalities any illicit discharges or connections that have been discovered within the Caltrans right-
of-way that are associated with a municipality’s jurisdiction.  This may also be accomplished by sending written correspondence to the municipality.  The 
Coordinator will also discuss possible opportunities to participate in public outreach programs that are sponsored by the municipalities. 
The District Storm Water Coordinator will make contact with entities that commonly conduct work within the right-of-way.  During the period of this RWP, the 
Coordinator will seek to obtain agreement with Pacific Gas and Electric (PG&E), Pacific Bell, and the East Bay Municipal Utility District (EBMUD) that these entities 
will conduct their operations in a manner that properly utilizes BMPs for storm water quality. 
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